

**NRCS Report to LRCD Board of Supervisors – 10/15/24 – Christopher Bovè**

**Current Active Contracts:**

**BELL OTTE RANCH INC - 748E49220KU**

On schedule – first two items complete (fence and fence markers (wildlife) – more fence is now complete – practice review for certification will be 10/15/24.

**BELL OTTE RANCH INC - 748E49230FP**

Working with contractor – Forestry – nothing complete yet – project will start 10/21/24 – Regional and state foresters will meet on site.

**BELL OTTE RANCH INC - 818E49200PN**

Annual items complete - CSP contract on schedule – final contract year complete – must review, certify and process final payment.

**HOLLAND RANCH CORP - 748E49230B2**

New stream bank stabilization contract – nothing complete – on schedule.

**MONAGHAN FARMS INC - 748E49230B3**

New contract – livestock water, fence to facilitate grazing management – one item complete – on schedule.

**MONAGHAN FARMS INC - 818E49210PG**

Annual items complete - CSP contract on schedule

**PERRY L WIDHALM - 748E49230AZ**

Grazing management contract – several items have been completed – on schedule.

**HARRIS RANCH – 748E49240FL**

Grazing management contract – new

**VALE RANCH – 748E492400E**

Grazing management contract – new

**NEEDMORE LAND AND CATTLE – 748E4924008**

Spring development, pipeline, watering facility – new

**KATHRYN KLINGENBERG - 818E49240PS**

CSP pollinator planting – new

**CITY OF LARAMIE - 748E49240EV**

Irrigation Diversion Replacement w/ fish passage

**Holly Dyer - 818E49240YL**

CSP pollinator planting - new

---

## **Current Applications:**

1. Laramie River Holdings (Ed Sigel) (2025 application) – Prescribed Grazing and irrigation improvements.
2. Steve Morgan – Wildlife fence replacement.
3. Lynn Broughton – CSP pollinator application.
4. Bell Otte – Prescribed Grazing
5. Laramie Valley Municipal Irrigation District (LVMID) Oasis Diversion – Diversion replacement
6. Kathryn Klingenberg – High Tunnel
7. Richardson Overland Trail Ranch LLC - irrigation project – mapped fields with intensive survey – More survey data was collected this month – moving forward with design option development.

## **Other potential projects:**

**Fox Creek Ditch** – Waiting for NRCS design engineer to formulate alternatives.

---

I will be in Jackson the week of 10/21/24 for the leadership program.

We have a new Partner Forester coming to Laramie F.O. - 10/28/24.

We interviewed for a new Range Con position for the Laramie Office – 10/8/24.